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July 1, 1994 94-RF-07089
i
Jessie M Roberson |
Acting Assistant Manager for PEBR3I4370

Environmental Restoration
DOE/RFFO

Attn Norma Castafieda

REVISED RISK ASSESSMENT SCHEDULE -~ SGS-389-94

Schedule impacts for Operabie Units (OUs) affected by the Human Health Risk Assessrent (HHRA)
stop work order were provided In a EG&G, Rocky Flats, Inc , April 10, 1994, letter to you However,
new direction was provided during the May 10 meeting with EG&G, Department of Energy (DOE),
Environmental Protection Agency (EPA), and Colorado Department of Health (CDH)  Attached
please find the revised nsk assessment schedules for OUs 2, 3, 5, and 6 The following general and
OU-specific schedule assumptions were used by OUs 2, 3, 5 and 6 to develop these new schedules
Deviations from these assumptions will result in the need to modify the deliverabie dates

General Assumptions

Professional judgement within the CDH conservation screen and the Contaminants of
Concern Technical Memorandum (COC TM) will only be appited to the higher nsk
contaminants Higher nsk contaminants are defined by being significant within the
concentration toxicity screen or by significantly contributing to a ratio of >1 in the CDH
conservative screen All other chemicals, metals, and radionuchides will be addressed in the
Remedial Investigation (Rl) Report

The COC TM and the CDH conservative screen wili be performed with the draft Programmatic
Preliminary Remediation Goals (PPRGs) before the approval process 1s completed These _
PPRGs are based on EPA default vaiues with no site-specific factors applied

These schedules do not contain Human Health Risk Assessment (HHRA) information

pertaining to template use and development Template impacts will be assessed when the
template 1s approved for use

The assessment of "Hot Spots” will not be included in the HHRA

The number of source areas proposed for each OU is provided in the OU-specific
assumptions listed below These source area numbers are the ones that will be used in the
CDH conservative screen and nsk assessment
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TMs wili be reviewed/approved by the agencies in a time frame consistent with the new

schedule

Data Aggregation Assumptions

ou 2

"Source"” areas and "Areas of Concern” will be defined per the presentations given on
June 3, 1994, and June 7, 1994, by DOE, EPA, and CDH for the purpose of data
aggregation. The CDH conservative screen will have a formal review and approval process
associated with it

“Areas of Concern” to be used in the Baseline Risk Assessment will be reviewed and
approved as part of the letter report containing the CDH conservative screen

An addendum to the exposure scenario TM will be required to delineate which exposure
scenaros will be assessed at each "Area of Concemn *

The RFI/RI Reports will iInclude sections in the nsk assessment chapters to address each
source area and/or area of concern

For nsk assessment purposes, there are five source areas for OU 2

The COC TM will be revised Comments for this TM were received from the EPA and CDH in
Apni 1994

Data will be reaggregated for the groundwater units based on comments received from the
agencies

Valdated data will be aggregated and used to revise the COC TM and for the nsk
assessment This 1s preferred since much of the data will be reaggregated for groundwater
as above, and using validated data will ailow review and approvali of the final COCs prior to
1ssuing the Final Phase {I RFI/RI Report

Groundwater modeling will be performed on an OU-wide basis and not by source area
Air modeling will be dane for each of the source areas and/or areas of concemn

One volatile organic compound migration from groundwater to indoor ar wili be modeled

COCs will be determined using the Gilbert background companson as the validated data set
1s being used and COCs arg being rerun This is a result of agency comments on the COC

™
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ou 3

QU 5§

Ou 6

There will be no concurrent DOE/EG&G reviews
There will be concurrent DOE RFFO and Headquarters reviews

A maximum of five source areas will be evaluated The nsk assessment calculations based
on the supplied data aggregation approach will generally coincide with the four IHSS
designations and the Remedy Acreage

There will be no added groundwater issues to address in the Phase | Re;nedtal Feasibility
Investigaton/Remedial Investigation (RFI/RI) Report

The Exposure Scenano TM (TM-2) wiil not require revision and resubmittal  Comments will be
addressed with a responsiveness summary

The previously negotiated duration of eight months between the draft and final RFI/RI Report
wiil be used.

The analysis of OU 3 data will provide sufficient nature and extent evaluation to identify COCs
pnor to completion of the COC TM

Modeling will be done after the COCs are determined

A maximum of fifteen source areas will be evaluated

The Draft Exposure Scenaro TM has been submitted and reviewed by the regulators and will
not require @ major revision

The Draft Phase il field data will be incorporated into the Final Phase | RFI/RI Report The
finalized data will be submitted later as another revision of the Final Report or as an appendix

Analytical results from additional sampling under TM15 will not deviate substantially from
existing data used in the nsk assessment

A maximum of fifteen source areas will be evaluated
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The Draft Exposure Scenaro TM has been submitted and reviewed by the regulators and will not
require a major revision

Environmental Restoration Program Division
EG&G Rocky Flats, inc
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[ ACTIVITY EARLY  EARLY  ORIG
PO1 TT o pESCRIPT [oK START  FINMISH  puR | 1974 I 1995 |__ 1996
REMED 1AL INVESTIGATION
12052C1 480 DRAFT coc TH 10CTq3n 20CT143n -14
12057200 PROCURE FENCING SUBCONTRACT 1gCcraan 260C7¥493n 19 Jw
| ___ 12057010 FIELD DATA EVALUATION 10CT93n 24N0va3n mmm
12057025 FIELD HANAGEMENT 10CTQ3n 2480Y930 32 m
12057210 OBTAIN FENCING PERMITS 10CT930  20ECq3n 15 M=
12057100 RI REPORT_SCHEDULING/PROJECT Moy 10CTa38  30SEPq4 249 —1
12052230 SEEP SH-Sq INOVA3A  1pECadn 7 |8
12057240 PREPARE DRAFY SURFICIAL SpIL REPORT 1HOVa3n_ 15DECa3n 37 |
12057250 __ TM FOR CHEMICALS OF CONCERN INOVQ3A  BFEBAIA 37 | o
12057255 TOXICITY ASSESSMENT TH INOVA3A_ BFERRR 37 | g
12057245 CoMPLETE EXPOSURE SCENARID TH JJANQUAR 24FEBA4N 37 m
| 12057C1000 STOP_HORK ORDER LIFTED cHAY4A 0 4
120S7C1006 _ RESUME WORK DU WIDE 2HAY 940 0 4
12057ci010 RE-AGGREGATE DAt 2HAYUA 6HAY94n ) —
12057C1020 ORGANIC DATA TABLES AMAYI4A 13MAY4n 5 _
12057C1015 BACKGROUND COMPARISON aHAYI4n 27HaY%40 15 m
120571019 PROF_JUDGE OF Peac-S MY SapLqe q
12057C1025 _ SELECT €OC“S (ou WIDE) IHAYIHA 1450094 32
120S7C1175 __ MoP DEVELOPHENT 14JUNSEA 2240194 20
12057220 SUBCONTRACTOR MOBILIZE e FencE 20JUNS4A  BIULa4 10
120S7C1017__ CON/TOX SCREEN BIULY  144uLas ? ] _
12057C2040 __ EE PREPARE SITE_ CHARACTERIZATION 150UL9¢ 2100044 5 !
12057C2020 _EE TOXICITY ASSESSMENT 1SJULRY  28JULA4 10 0
12057C1030  REVISE ORAFT COC TECH MEMD 1SULSY  4nuGqs 15 ] _
12057C1170 __REVISE DRAFT TOXICITY REPORT 15JUL9% 4G94 15 0
12057€2010 __EE €OC SELECTION 1SJULSY  4AUGY4 15 0 ‘
120571060 EVAL NATURE ¢ EXTENT OF SURF ¢ SUB-SURFACE SOIL 15JUL94  11a0Gad 20 0
120572000 EE PROBLEM FORMULATION 150UL94  2sEpas 36 O
12057C1095 __ ENVIRONMENTAL EVALUATION PROJECT MANAGEMENT 15JUL3¢  SApRAs 180 I
12037C1045 __LETTER REPURT DEVELOPMENT (cDH SCREEN 1 5L 190064 20 0
12057C1032 ___ COMPLETE DRAFT COC TECH MEMO 4G94 0 o _
Plot Pate 3059n44 e T L S | Seet Vol 1 (V€ YERR PL
m‘nmm.wur wmmm %%ﬁ.ﬂﬂué o2 - om%un w%nﬂ_w:ﬂﬁsm.»%zmzngmm e :
(41 rranece Syaten. o DETAILED BAR CHART
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ACTIVITY EARLY  EARLY  ORIG )
NCTEOTY J0 DESCRIPTIpY START  FINISH  DUR ] TG I 1955 [T
REMED IAL .~z<mm:%:.oz
12052C1172 __ COMPLETE DROFT TOXICITY REPORT +AUGa4 0 & {
12057C1034 EG t G/DOE REVIEW OF DRAFT €OC TECH HEMO SaUGa4 2S5AUGA4 15 ]
12057C1 174 EG & G/DOE REVIEW OF DRAFT TOXICITY REPORT SAUGA4 25Al16a4 15 H
120572¢2030 EE_CONCEPTUAL MODEL SAUGA4 2501694 15 a
12057C1062 __ EVALUATE NATURE & EXTENT OF G N 1200694 aSEPas 20 0
12057C1046 __OOE / EGRG ORGFT REVIEW LETTER REPORT 220064 125EPa4 15 0
120572050 __ EE_PREPARTION FOR AGENCY MEETING 26AUGAt  1SEPQ4 5 i ~
120571036 RESPOND T0 COMMENTS (COCTH) 26AUGA¢  QSEPQ4 10 ]
120571037 RESPOND TO COMMENTS OM TOXICITY REPORT 26AUGAt  9SEP4 10 0
12057C20560 EE PROBLEM FORM MEETING 25EPa4 2SEPQ4 1 _
12057€2210 EE WRITING 25EPQ4 6FEBQS 103 U
12057€2080 EE STaTiISTICal CoMp 65EPA4 19SEPQ4 10 = _
12057C2100 EE EXPOS PT cCAlC 65€EPQ¢ 1QSEPQ¢ 10 =
12057C2180 EE_UNCERTAINTY &65EPA4 19SEP94 10 = ~
12057C2070 EE_PROBLEH ANALYSIS 65EP94 20DEC4 74 D
12057C2099 EE_EXPOSURE ANALYSIS 65EPA4 3JANSS 78 D _
120571038 SUBMIT DRAFT FINAL COC TH T0 AGEHCIES 95EPq4 0 o ~
12057C1178 _ SUBMIT DRAFT FINAL YOXICITY REPORT 10 AGENCIES 45£P44 0 & ﬁ
120S7C1040 _ EPA/CDH REVIEW OF COC TECH HEHO 125EPQ4  30SEP94 15 0 _
12057€1180 __EPA/CDH REVIEW OF TOXICITY REPORT 125EP94 _ 30SEP94 15| 0
120571065 __ NATURE &_EXTENT TABLES & FIGURES 125EP94 70014 20 0
12057C1047___ COMMENT RESPONSE OM LETTER REPORT 135EPA4  265EPA4 10 I
1205702110 EE RECY. MDD RESULTS 195EPA4_ 195EP44 1 |
1205702120 EE EXPDS MODEL 20SEPQY  3JANAS 68 -
12057C1048 __ DELIVER DRAFT FINAL LETTER REPORT 10 AGENCIES 265EP94 0 ¢
12057C1049 __AGENCIES REVIEW LETTER REPORT 275EPQY  170CTa4 15 o
12057C1042 __ RESPOND_10_COMMENTS ON COC TECH MEMD 0CT¢ 1400194 10 0
12057C1044 __ RESPOND 10 COMMENTS OH TOXICITY REPORT 30CTA¢ 140744 10 0
12057C1039 __ 0U 2 RI PROJECT MANAGHENT FYG5 J0CT4 _ 1ISEPAS 234  SU——
12057€1043  SUBMIT FINAL COC TECH MEMD T0 AGENCIES 140C194 0 o
12057€1183 __ SUBMIT FINAL TOXICITY REPORT 10 AGENCIES 140CT44 0 o
¥ wiy botme | 2B St Tol ¢
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ACTIVITY

N EARLY EARLY ORIG

o Yo ID DELCRIPTION START FINISH DUR ] 1994 ] 1995 11996
REMEDIAL INVESTIGATIQN

1205 °C1050 COMMENT INCORPORATION MEETING OM LETTER REPORT 180CTa4  180CTa4 | | ﬂ
12057C1051 INCORPORATE EPA / CDH COMMENTS ON LETTER REPORT  140CTq4 1H0Va4 10 i _
12057C1070 GROUNDHATER MODELING 190CTa4 _ 15MOVa4 20 0 A
12057C1053 SUBMIT FINAL LETIER REPORT Y0 AGENCIES 1NOVa4 ] % _
100571055 REVISE DRAFT EXPOSURE TM 2N0Va4 SDECA4 22 0 |
12057C1075 SURFACE HATER & AIR MODELING 16NOVA4  22DECA4 25 O
12057C1057 SUBMIT DRAFT EXPOSURE TM DOE/EGRG SDECA4 0 o
12057C1059 DOE/EGRG REVIEW OF DRAFT EXPOSURE TM GDECA4 3JA095 15 )
12057C2140 EE PREP FOR MEETING 130ECa4  19DECA4 S )
12057C2130 EE FIG PREP/GIS ANALYIS 13DECa4 3JANGS 10 m
10U57C2150 EE PPOBLEM aMALYSIS MEETING 200ECA4  20DECQ4 1 |
12057C2170 EE THTEGRATION 21DECA4 20JANAQS 17 Hu
12057C2160 EE RISK CHARACTERIZATION 21DECA4  25J0ANQS 20 o
12057C106) RESPOND 10 COMMEMTS ON DRAFT EXPOSURE TM 4JANQS 1 7JANAS 10 1
12057C1 056 SUBHIT DRAFT FINAL EXPOSURE TM 10 AGENCIES 1 744845 0 ¢
12057C1067 AGENCY REVIEW OF DRAFT FINAL EXPOSURE TH 18JANAS 7FEBAS 15 0
120572190 EE PREP FOR MEETING 23JAHA5  24.JARqS 2 [
12057C2200 EE RISK CHARACTERIATION MEETING 25JAHA5  25)aN495 1 |
120572220 EE DOCUMENT PREPARTION 7FEBAS  20fEB4S 10 0
12057C1068 RESPOND T0 COMMENTS OM DRAFT FINAL EXPOSURE TH BFEBAS  21FEBYS 10 i
12057C1073 SUBMIT FINAL EXPOSURE TM T0 AGEKICES 21FEB9S 0 %
12057C22J0 EE SUBMIT DRAFIT0 EGRG 2IFEBAS  21FEBYS 1 I
12057C100y SUMMARIES OF ALl TH S 22FEBAS  14MARQS 15 i
12057C1081 DATA EVALULATION FOR S SOURCE AREAS 22FEBQS  21MAR4S 20 0
12057C2210 EE _EGRG COMMENT 22FEBAS  21MARYS 20 0
12057€2250 EE_INCORPORATE EGRG COMMENTS 22MARSS 4APRYS 10 0
12057C1082 EXP_PT__CONC_TABLES 22HARAS  10MAYQS 35 O
12057C1084 RISK CALC SPREADSHEETS 22MARAS  10HAYASS 35 O
12057€22690 EE DRAFT FINAL 10 £GRG SAPRAS SAPRAS 1 _
12057C1100 INCORPORATE EE INTO RI REPORY 6APRAS  12APRAS 5 !
12057C1083 RISK €alC _ 11MAYAS  24JUN4S 35 O
Plot date 20Jun4¢ o Aetivity e Aarly botne | Sueet 3ab 1 FIVE YESR PLAN
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ACTIVITY

EORLY  EARLY  ORIG

(oTLTY 1D DESCRIPTION START  FINISH  DIR ™ 9% [ &% 1 199%
REMEDINL THVESTIGATION

1205/C1085  RAD DOSE CALCS 11MYQ5  29JUNAS 35 (|
12057¢1086 __ SPECIAL CASE COC’S 11MAYQS _ 29JUNAS 35 (|
120571087 EXP__PT. CONC TEXT 30JUNGS 210145 15 0
12057C1088 _ RISK CHARACTERIZATION TEXT 30JUNSS _ 28JUL4S 20 D
12057C1084 __ UNCERTAINTIES EVALUATION 31JULSS _ 25AU645 20 D
12057C1090____BRA SUMMARY & COMC _ 28AUGAS _ 11SEPAS 10 1
120501091 BRA REVIEW ¢ INCORP R 1. 125EPA5__ 20CT45 15 i
120571115 DRAFT R _REPORT T0 EGRG/DOE 20C145 0 ¢
12057C1041 DU 2 RI PROJECT MANAGMENT FYQ6 20CT45 _ 20MAR6 117 —/1
12057C1120 _ EGRG/DOE REVIEW DRAFT 30CTYS __ 270CT145 19 1]
12057C1125 __ INCORPORATE COMMENTS 300CTSS _ 2BNDYAS 20 1]
120571130 FINAL DRAFT 10 AGENCIES/NRDA 2BM0Y4S 0 ¢
12057C1135 ___ AGENCY/NRDA REVIEW 29N0VAS _ 4MARQG 63 1
12057C1 140 RECIEVE AGENCY/NRDA COMMENTS 4MAR96 0 o
12057C1 145 INCORPORATE AGENCY COMMENTS SHARSG _ 16APRA6 30 0
12057C1110 __ REPRODUCTION 17APRY6 _ 230PRI6 5 |
12057C1165 _ FINAL TO EPA 236PRA6 0 <
Plot date 200094 T3 Actevity Beestarcly dotes | O Sl de FIVE YEAR PLAN
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ACTIVITY

EARLY EARLY ORIG
« JINVITo 10 DESCRIPTION START FINISH DUR B 1994 1 1995 [T 1996
Bmpsm_?f:pma_:: STUDY

12058C1000 FERSIBILITY STUDY START 26JULa3A ]

12058001 FS PROGRAM MAMAGEMENT 26JULA3A  9MAYQ? q44
12058C1040 EGRG PROVIDES SITEWIDE BENCHMARK TABLES 27JULa3R  28JULA3A 1
12058C1170 SITEWIDE TREATABILITY STUDIES DATA 27JULa3A  28JULA3A 1
120581010 PREPARE SOHW 27JUL43Aa  18AUGA3A 1?7
12058C1020 HOLD PREBID MEETING 18AUGA3A_ 18AUGA3A 1
12058C1030 PERFORM TECH EVAL 18AUGA3A  7SEPA3A 13
12058C1040 CONDUCT CONTRACT NEGOTIATIONS BS5EPA3A  295EP43A 16
12058C1050 AWARD CONTRACT 30SEPA3A 0
12058C3000 NATURE AND EXTENT - OURI 10CTa3Aa  70CT93A S _

12058620 FS WORK PLAN DEVELOPMENT 250CTa3A  13DECA3A S0 m
1205BC1060 IDENTIFY COLLECT AND DELIVER RI DATA TO SUBCONT BNOVa3A  23N0VA3A i1 m
12058C1 080 CONDUCT RI DATA SUFFICIENCY REVIEW 24N0va3a  230ECA34 2t mw

12058630 SUBMIT FS HORK PLAN TO EGRG 13DECA3A 1] L4
12058C1085 DEL EDS REPORT TASK 1- EVAL OF DATA SUFFICIENCY 28DECR3A  28DECA3A 1 _
12058C1087 DELIV  EDS REPORT TASK 1-EVAL OF DATA EFFICIENCY 29DECA3A  29DECA3A 1 |
12058C1180 DEVEL TASK 3-COMPREHENSIVE LIST OF TECHNDLOGIES  30DECA3A  12JANG4A 15 i
12058C1140 DETERMINE NEED FOR TREATABLITY STUDY 11JANG4A  5APR94A 60 —]
12058C1100 REVIEW AND ASSESS POTENTIAL ARAR BMARA4A  SAPRA4A 20 H
12058C1070 SUBCONTRACTOR DEVELOPS INTERNAL WORK PLAN QMARA4A  1APRY4A 18 B
12058C1120 PREP TASK 2 (REVW POTENTIAL ARAR/UPDATE) REPORT  29MARA4A  SAPRY4A S !
12058C1110 EGRG/DOE MEETING TO DISCUSS POTENTIAL ARARS SAPRA4A  SAPRY4A 1 {
1205601125 TASK 2 (REVH POTENTIAL ARAR/UPDATE ) REPORT CMPLT  SAPRA4A  SAPRA4A 0 &
12055C1140 DEVELOP RAQs SHAYAtA  1JUNAG4A 14 H
12058C1150 DEVELOP GRA SMAYQ4R  1JUN94A 19 H
12058C1155 DEVELOP PRGs 23MAYa4n  17JUNA4A 19 B
12058C1230 CONDUCT INITIAL SCREENING OF TECH JJUNa4A  2qJuUNq4 19 m
1205802268 UPDATE OF ARARs DATA 24JUNG4A  5AUGY4 30 (]
12058C1240 DEVEL TASK 6 CINITIAL SCREENING OF ALTS) REPORT  30JUNA4  28JULQ4 20 fD
12058C1245 SUBMIT INTERNAL SCREENING REPQRT 28JULa4 0 &
12058C1260 DEVELOP ALTERNATIVE LIST _mmmz 7) 29JULa4  23AU6Aa4 18 0
Plot fate 30Nt e Aty Sty bate | 5 Faet 1or 4 | FIVE YERR PL
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ACTIVITY EARLY  EARLY  GRIG
YT I8 DSCRIPTION START _ FINISH  DUR I 1994 [ 5% [ 13%
TREATABILITY/FEASIBILITY STUDY
12058C3030 _ REVISE PRGs SAUGAt _ 11AUGA4 5 |
1205BC1160 __ MEETING WITH EPA/CDH BAUGAY  BAUGA4 1 |
12058C1210 __DEVELOP DRAFT TM 31 (PRGs) G4 13SEPA4 25 0
12058€3035 _ SUBMIT REVISED PRGs YD DOE/RFD 11AUGA4 0 <o
12058C3040 __ EGRG/DOE REVIEW REVISED PRGs 1200698 25AU644 10 0
12058C1270 __ DELIVER TASK 7 CALTERNATIVES LIST) REPORT 2400694 24AGA4 1 |
12058C1272  SUBMIT ALTERNATIVE LISF 25AUGAY  24MIGA4 0 <
12058€1275 _ MEETING WITH EPA/CDH 25AUGAE _ 25AUGA4 t !
1205803050 PRG RESOLUTION 26AUGH __ aSEPa4 10 0
12058C1380 _ SCREEN ALTERNATIVES TASK 8 26AUGI4 _ 20SEP94 17 0
12058C3055 _PRGs FINALIZED 9SEPA4 0 o
12058C1212  EGRG RECEIPT OF TM $1 (PRGSO 135EPa4 0 %
1205EC1220  EGRG REVIEW AND COMMENT TH k1 (PRGs ) 145EPQ4 _ 2aSEPq4 12 0
1<DSOCI360  DEVEL TASK B CSCREENING OF ALTERNATIVES) REPURT  21SEPa4 40CT94 10 o
12058C1225  INCURPORATE COMMENTS THMI (PRGs ) JOSEPI4 ___ 60CTR4 5 {
1205BCI365  SUBMIT ALTERNATIVES REPORT 40CT94 0 o
12058C13%0 DEVELOP TMp2 CSCREEMING OF ALTERNATIVES) TASK 4 S0CTas BNOYY4 25 0
12058C1227  SUBMIT DRAFT TMs1 (PRGs) T0 DOE 60CT94 0 Y%
120S6C1230  EGRG AND OOE REVIEW & COMMENT DRAFT TM#) (PRGs)  70CTO MOVa4 20 0
1205801300 INCOR COMMENTS AND PRODUCE FINAL TMs? {PRGs) ANOVAH 1 70V44 10 l
1205801400 DELIVER TASK 9 DRAFT THE2 (SCREENING OF ALTS) MWOVAE __aNOVa4 ! _
1C05BC1403  EGRG REVIEW TMs2 (SCREENING OF ALTERNATIVES) 10NOVa4 __ 21N0V94 8 0
12056C1302  SUBMIT DRAFT TMe1 (PRGs) T0 EPA/CDH 17N0Y94 0 Y%
12056C1305 _EPANCDH REVIEW OF TMs! ¢PRGs) 18NOV94  SDECA4 10 D
1205601406 INCORPORATE CCMMENTS THR2 (SCREENING OF ALTS)  2oNOVas 30N0V94 5 | }
1205801408 SUBMIT DRAFT TMs2 (SCREENING OF ALTS) TO DOE 30H0V44 0 Y
1205601410 DOE REV/COMMENT-PRELIN DROFT TMI2(SCRNG OF ALTS)  {DECA 54AN45 20 0
12058C1310  MEETING WITH EPANCDH EDECA4  6DECQ4 1 _
12058C1320 _ COMMENT RESOLUTION ON TH1 (PRGs) DECH _ 16DECY4 8 0
12058C1325 __ SUBMIT FINAL TMe1 (PRGs) T0 DGE, EPA/CDH 16DECA4 0 Y
12058C1330 _ DOE, EPA/CDH APPROVE FINAL a1 (PRGs) 19DECY4 _ 9JNAS 10 0
Jau ou“w 204unas Ty Sty bute Feet 20t 4 j FIVE YERR PLAN
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o ACTIVITY EARLY  EARLY  ORIG

oCi 1T¢ 1D DEGCRIPTION START __ FINISH _ DUR [ 15w [ e — 1 19%
TREATABILITY/FEASIBILITY STUDY

1205801420 INCORPORATE DOE COMMENTS 6JANAS  124ANA5 5 |

12058C1460 ___DELIV THw2 (SCREENING OF ALTS)TO EGG/DOE,EPA/COH _13JANAS _ 13JAN4S 1 _

12050C1462 __EPA/COH REVH OF TMs2 ( SCREENING OF ALTERNATIVES) 16JANAS  3FEBAS 15 0

12058C1464 _ CONDITIONAL APPROVALS MEETING WITH EPA/CDH GMARAS _ BMARAS 1 _

12056C1466  COMMENT RESOLUTION 7MARAS 1 3MARAS 5 !

12058C1468  SUBHIT FINAL TMs2 ( SCRNG OF ALTS) TO DOE,EPA/COH 13MAR95 0 '

1205801472 ___END PHASE 1 FS 13MR4S 0 Y

12058C2160 SUMM__TM1(PRGs 1/ TM2( SCRNG OF ALTS) TREAT STUDY _ SMARSS  11MARIG 5

12058C2270 ANALYZE ALTERNTIVES AGAINST 9 CRITERIA (TASK 10) 12MARA6  SJUN9G 60 3

1205602272 COMPARATIVE ANALYSIS OF ALTER AGAINST 9 CRITERIA  6JUNG6  19JUN96 10 i

12058C227¢ _ MEETING HITH EPA/CDH 20JUN9 _ 20JUN96 1 _

12058C2300 ___PREPARE PRELIMINARY DRAFT CMS/FS REPORT 21JUN9 __19JUL96 20 | 0

12056C2302 _ PRELIMINARY DRAFT CMS/FS 19JUL96 0 o

12058C2305  EGRG REVIEW CMS/FS REPORT 220UL9 _26JUL96 5 !

12058C2310 ___INCORPORATE COMMENTS 29JUL%% _ 2AUGY6 5 |

12056C2315 PRELIMINARY DRAFT CMS/FS T0 DOE 2AU696 0 o

1205602320 DOE REVIEW OF PREL DRAFT CHS/FS REPORT SAUGYE _ J0AIG96 20 a

1205302330 ADDRESS COMMENTS & PREPARE DRAFT CMS/FS RPT 3ISEPY6 __ 165EP96 10 ~ _L

12056C2340 __ FINAL DOE REVIEW OF DRAFT CHS/FS REPORT 175EP96 _ 140CT96 20

1205602350 INCORPORATE COMMENTS 150CT96 _ 210CT96 5

1205802170 IAG - SUBMIT DRAFT CHS/FS REPORT 2106196 0 _

1205802180 EPA/CDH, NEPA REVIEW OF DRAFT CMS/FS REPORT 220CT96 _ 27JAN97 62

120562190 PREPARE DRAFT FINAL CMS/FS-ER REPORT 2BJANY7 _ 21FEBA? 19

12056C2195  SUBMIT FINAL CMS/FS TO DOE 21FEBY7 0

12058C2200 __DOE REVIEW DRAFT FINAL CHS/FS-EA REPORT 4FEBY? _ 19HARY? 18

12058C2210 __IAG - SUBMIT FINAL CMS/FS REPORT 19HAR97 0

12056C2215 ___ DOE TRANSHITTAL OF DRAFT FINAL CMS/FS REPORT 20MARA7 1 9HARY? 0

1205802230 OBTAIN CMS/FS REPORT APPROVALS 20MARY? __ 3APR7 10

1205802240 PREP FINAL CMS/FS REPORT 4APRA7___ 2MAY47 21

120582250 RE-SUBMIT FINAL CMS/FS REPORT 10 DOE 2HAY4? 0

12058C2260 __ DOE_TRANSMITTAL OF FINAL CHS/RS REPORT SHAYY? _ aMAYa? 5
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£ .."170 10 DESCRIPTION SIART  FINISH  DUR I 199¢ |, 1995 1 199%
TREATABILITY/FEASIBILITY STUDY
1206R¢2280 CMS/FS REPDRT APPROVED aMayYq?7 0
1
Plot Date 0JuNat T activity tertorly botes | O Faat dof FIVE YEAR PLAR
bota Pate 26Juna8 Ema oriticel Aetivity EGRG ROCKY FLATS, INC
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O Milastore/Fiag fctivity
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DETRILED BAR CHART

0U2 - 903 PAD, MOUND, EAST TRENCHES

ACTIVITY EARLY  EARLY  ORIG

POTy T4 D DESCRIPTION START  FINISH  DUR T T ] a5 | 19%
REMEDIAL ACTION PLAN

12060C1570  PREPARE PRELIMINARY DRAFT PROPOSED PLAN 200CT96  18NOVA6 20
12060C1580 _ DOCUMENT PROCESSING & TRAKSHITTAL 1GNDVA6 _ 25NOVA6 5
12060C1590 _ DOE/RFD _REVIEW DRAFT PROPDSED PLAN 26NOVAE _ 24ANA7 20
12060C1600 _ DOE-HQ REVIEW DRAFT PROPOSED PLAN JENOVA6  24ANQ7 20
1<060CIET0  INC COMMENTS AND FINALIZE DRAFT PROPOSED PLAN 3JANG7  16JANGY 10
12060C1620___ DOCUMENT PROCESSING & TRANSMITTAL 17J0N97 _ 23JANQ7 5
12060C1625 _ DOE SECOND REVIEW DRAFT PROPOSED PLAN 24JANQ7 _ 30JANA7 5
1206001627 INCORPORATE COMMENTS - PROPOSED PLAN 31JaNG7 _ 6FEBAY 5
1206001630 IAG - SUBMIT DRAFT PROPOSED PLAN (PP) 19MARG7 0
12060C1640  EPA/CDH REVIEW DRAFT PROPOSED PLAN 20MARA7 _ |BAPRA? 21
1206001650 NRDA TRUSTEES REVIEW DRAFT PROPUSED PLON 20MARA7 _ 1BAPRA7 21
12060C1660  INCORPORATE COMMENTS & FINALIZE PROPOSED PLAN _ 21APRA7 _ OMAYY? 15
1206°C1670  DOCUMENT PROCESSING & TRANSHITTAL 12MAYQ7 _ 16MAYQ7 5
12060C1580  DDE-HQ REVIEW FINAL PROPOSED PLAN EA 19HAYS7 _ 2JUN97 10
12060C1690 __ DOE-RFD_REVIEW FINAL PROPUSED PLON EA 1MAYY7  2JUNT7 10
12060CI700  INCORPORATE COMMENTS & FINALIZE PROPOSED PLAN EA  3JUNA7  QJUNS? 5
12060C1710  DOCUMENT PROCESSING R TRANSMITTAL 10JUNG7 _ 16JUNG7 5
12060C1720  IAG - SUBMIT FINAL PROPOSED PLAN (PP) 16JUNG7 0
12060C1730 __ EPA/CDH_REVIEW FINAL PROPOSED PLON EA 17JUNG7 _ 30JUNG7 10
12060C1740 _ NRDA TRUSTEES REVIEW FINAL PROPOSED PLEN EA 17JUNG7 _ 30JUNA7 10
1206001750 INCORPORATE COMMENTS & FINALIZE PROPOSED PLAN 1JULa7 150147 10
1206001753 PLACE AD 16JULG7 __ 220UL97 5
12060C1760  DOCUMENT PROCESSING & TRANSMITTAL 16JUL97 2200197 5
12060C1770 __ PUBLIC CGMMENT PERIOD - PROPOSED PLON ER 23JUL9? _ 18SEPA7 1
1206001773 PUBLIC HEARING 20AUGA7  20AUGS? 1
120601780 INCORPORATE COMMENTS 195EPA7 _ Q0CT4? 15
12060C1781  DOCUMENT PROCESSING & TRANSHITTAL 100CT47 _ 160C197 5
1206001783 DOE-RFO_REVIEW FINAL 1700797 300C197 10
12060C1785  DDE-HO REVIEW FINAL 1700747 300C197 10
120601787 INCORPORATE COMMENTS ¢ FINALIZE 310CT47  6NOVA? 5
1206001780 DOCUMENT PROCESSING & TRANSHITTAL ZNOVQ7  13N0Va7 5
S S I - EGRG ROCKY FLATS, INC e - L
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EARLY  EARLY  ORIG
G T1V1TY 1D DESCRIPTION START FINISH DUR I 1994 1 1995 I 1996
REMEDIAL ACTION PLAN

1205601740 IAG -~ SUBMIT DRAFT RESPONSIVENESS SUMMARY 13N0VQ7? 0

12060C1800 DOE/EPA/CDH REVIEW DRAFT RESPONSIVENESS SUMMARY 14NOVQ? 16DECA7 21

12060C1810 PESOLVE ISSUES & FINALIZE RESPOS SUMMARY 17DECQ7  21.)ANA9B 20

12060C1813 DOE REVIEH RESPONSIVENESS SUMMARY 22JANA8 4FEBA8 10

12060C1816 INCORPORATE COMMENTS SFEBA8  18FEBAB 10

12060C1820 IAG ~ SUBMIT FINAL RESPONSIVENESS SUMMARY 25FEBAS 0
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ACTIVITY EARLY EARLY  ORIG

NTIVIT 1D DESCRIPTION START FINISH  DUR T 1994 ] 1935 1 1936
RECORD OF DECISION

1206201860 PREPARE PRELIMINARY DRAFT CAD/ROD 7NOVQ7  8DECA? 20
12062C1870 DOCUMENT PROCESSING & TRANSMITTAL DELA?  1SDECA7 5
12062C1880 DDE-RFD REVIEW DRAFT CAD/ROD 16DECA? _ 6JANAS 10
12062C18490 DOE-HQA/NEPA REVIEW DRAFT CAD/ROD 16DECA7 _ 6JANAS 10
120621400 INCORPORATE COMMENTS & FINALIZE DRAFT CAD/ROD 10FEBAS  1BFEBAB 7
12062C1910 DOCUMENT PROCESSING & TRANSMITTAL 19FEBA8  2SFEBA8 5
12062C1920 IAG - SUBMIT DRAFT CAD/ROD 25FEBAS 0
12062€1430 EPA/COH REVIEW DRAFT CAD/ROD 206FEBA8  26MARAB 21
12062C1940 NRDA TRUSTEES REVIEW DRAFT CAD/ROD 26FEBA8_ 26MARA8 21
12062€1950 INCORPORATE COMMENTS & FINALIZE CAD/ROD JOMARGE  17APRA8 15
1206201960 DOCUMENT PROCESSING & TRANSMITTAL 20APROS  24APRYB S
1206201970 DOE-RFO REVIEW FINAL CAD/ROD 27APRAB  BMAYAR 10
1206201950 DOE-HO/NEPA REVIEW FINAL CAD/ROD 276PRA8  gMAYAE 10
12062C1990 INCORPORATE COMMENTS & FINALIZE CAD/ROD 11MAY98  15MAY98 5
1206202000 DDCUMENT PROCESSING & TRANSHMITTAL 18MAYAS  22HAYAB 5
12062C2010 IAG - SUBMIT FINAL CAD/ROD 22HAY98 0
12062C2020 EPA/CDH REVIEW & APPROVE FINAL CAD/ROD 2SMAYAB  23JUN48 21
12082C2070 NRDA TRUSTEES REVIEW & APPROVE FINAL CAD/ROD 25MAYA8  23JUNA48 21
1206202035 ROD/CAD SIGNED 23JUN48 0
120622040 RELEASE RESPONSIVENESS SUMMARY 10 PUBLIC 24JUNSS 8JuLag 10
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HCEIVITY NneTIVETY

REM  EARLY EARLY
i N PTINY PUR  STANT _ FINISH [Fyad[Fvyad [51a5 [F1a6 [ FYaz [Fyag [Fyaq

REMEDIAL TNVESTIGATION : :
V053175 THI2 COMMERTS MEETING 0 BFEBYS : O : : :
i 053100 CPNV/COH_APPPOVAL 0 14FEBAS PO : w :
LRE0S3185  THI3 - MODELS SELECTION ' 85 _ 20EC4__ 7APRAS : v ; M
C126u53190  INTERNAL REVIEW DRAFT 10 2DEC94 _ 15SDECA4 il : : :
C1N6053195  TMTERNAL PEVIEW PROCESS 5 16DECO4___ 22DECA4 I
COOEN53200  INTERNAL REVISION 5 23EC4 __6JANSS : ) I m m
CH50532u5  ECLG REVIEN : 10 QUMNGS _ 20JAH9S A T :
CHILOSI210_ REVISION S _23JANGS _ 27JAN9S P
CrO6(S321S  DOE REVIEH 1S 30JN9S_ 17FEBSS : I : : :
CUBN5I200 _ REVISION 10 _20FEBAS _ 3MARAS A
CANEN53225  THMI3 DELIVERY NEETING 0 IMARYS : L N :
C106053230__ EPAZCDN REVIEW 15 6RYS  24MARSS S I Py
CRNE053235 THI3 REVIEW MEETING 0 24MARS m PO
CH0605324N  RESPOND T8 _COMMENTS 10__ 27MARAS 7APRAS N : : :
CA6053245  TMi3 COMMENTS MEETING 0 31HARSS PO
C16053250_ EPA/CDN_APPROVAL 0 7APRAS : O : : :
CA06059255  FUSITIVE DUST MODELING 21 17FEBYS__ 17HARYS N I
605700 TS~ Toxiclly fssessnent » 101 25JULa4 _ 1SDECA4 N | R P
CAOBNSENDS _ Internal Review Draft 10 25JUL94 _ SAUGAA S : ; m :
CANGOS6010 _Internal Review Process 5 _8aAUGA4  12AUGA4 w _m W m M m
CNEUSEIS  Internal Revislon 5 15AUG34 _ 19AUGSY : I : : : :
CAMSE020 _ EGRG Review 10 2200634 2SEPA4 I
CW5 156025 Reviston 4 65EPA4 _ 9SEPY4 ; k m :
CHN5056030  DOE Review 15 125EP94__ 30SEPQ4 ! b !
L116056035__Pevision 5 30CT94___ 700794 _
CHDROSE010_ TM 15 Delivery Meetina 0 10NDVY4 ' o m : : m
(06056045 EPA/COH Review 13 11MOVA4  1DECA4 I
CNNAGS6050 M a5 Review Meeting 0 1DECa4 : o - . '
(400056055 Respond to Comments 10 2DECA4 _ 1SDEC4 : i . :
rANGOSE060  TH 85 Comments Meeting 1 9DECA4  QDECA4 : R : _
605700 PA Calculat tons < 76__19JAN9S___ SHAYAS N o I . :
Resivity Classifications Hsd0CK RCTIVIIT - . “ - . :
1 KON (CIVITY o e YT ————
S —— ==hitl EGRG ROCKY FLATS, INC i Rt e

Project Finlch 16H0VA8
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KilestanesFleg Actirity

ADS 1011

0U3 - OGFFSITE APENS

)"



i
1
l
i

WITMITY ACTIVITY REM  EARLY EARLY
;' L LIPTION CYR_ START  FINISH F183[ FYai JFaS TFrae [ ma7 [Fras | F1aq
e RENEDIAL TNVESTIGATION b :
LHOLOSTIS  HOM MODEL EXP POINT CALCS 24 19JONAS  21FEBIS : 0 N :
Cr4US7010 _ WODEL EAPOSURE POINT CALCS 10 20MORAS  31HARAS S A
CAYA057025  Risk and Dose Cales 14 90PR3S  atapRes | ! S P
CAUS057030 _Quant Uncert Analysis Calcs 1S _17APRAS  Swaveg : N : : ;
LANEN57)3S _RA PEPORT GENERATION 76 ISFEBIS _ 2JUN9S N &
CACLOSTM0 _ PRELIMINARY WRITEIP 54 ISFEBIS  2HaYSS : ¢ 0 : : :
OA06052045  Draft A Report 24 1MAYAS  2JyNas .
(96060000 _Task 6: EE Report S2_ 14FEBIMA  6SEP4 P
CRO6063000 _Risk Character)zation 47 21J0uN84n 2900694 ; ; : ' i ¢ :
LO0GU63065 _ Risk Characterization We fe-Up 12__21JUNQ4A 1140194 P
LA00063010 _Scnior Review of Risk Characterizatson 5 _12UL94 1840194 . i m
CAMORINS  Revise and Finalize Risk Characterization 1019084 180644 . F ; :
016367020 Present Final Results to EPA/DOE/EGEG 15 26UGA4 220694 P y
Lu0.063025 _Revise Rish Char Doc Based on Input S __23AUGR4___ 23aU694 : I : N :
(LIALGA005  Draft EE S __30AUGA4  65EPG4 L : Pl w
Cio07000u_ Task ? _ RI Investigation 138 1APR34A_ 16JANSS I - S P ;
(406071000 RI Data Evaluatsons 138 10PRIA tesemss | i BECE
CH6O7I005  Evaluate Sed, SW, & GY Data S __16JUNGIA_ 29)uHa4 i : i ; m i
CHOGO71405  Soi) Evaluations S 16JUNG4A 294yHa4 : ; ! ;
CHOB071600  EGEG So1l Kriging 37 1APRIA_ 150G POB ; ;
LR07161S Stochastic Modeling (metals) 16 16JUNG4A 1500194 : ] : : : : :
CAOGO71620 _Peporting, Reviewing and Maps Cometr 10 18JULGY _ 244uL44 i_
WN0O71625  Dats fnalysis (trenches) S 1AUGAY  SauGa4 N ! :
CAOF071630  Reporting ( 4renches ) 6 BAUGAY 1500634 I : ;
LO071700  CSUZHAP Data Incorporatson 14 1Jas 21guca4 N
CANGN71800_ Wind Tunnel 82 135EPA4  16JANYS : 22 B : : :
CANB071805 _Pecerve Results from RFEDS S8_ 135EPA4_ SpECAd o
(N06071810 _Appls Data Pratocols 10 60DECA4 _ 19DECY4 ; i
CANG071815  Yncorporate Data 1n RA 14 _20DEC4  16JANSS M m l : ' : :
CNO6072000  RI Report 39 16AUGA4  10DCT94 : G
£ABN72005  Draft R Sectiuns 39 16AUGA4  100CTa4 0 "" ; w

AcUvits Classification: He®OCK R TIVETT
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HeaT PCTIVITY REM  EARLY EARLY m
" CoemIpTIon DUR _ START  FINISH IFyaa[rrad TFvas JFv6 JFY97 JFrag [Fiqa

- REMEDIAL INIVESTIGATION _

G ¥y Tell 5,6,7  Draft RA/RIZEE Peport 158 SJUNYS  24.1aN85 : =3 !

C-0PONUS  Internal Review Draft 15 5JUNGS __ 23JUN9S . ] :
Cu050 M0 Internal Review Process 4_26JUNIS__ 7JUL9S : S P
(116080015 Internal Revision 20 10JU195  4AUGSS S § : : :
(06BN F5RG Review 1S 7AUGA5 __ 25AU64S N |
LK S Pevision 19 2840635 22SEPIS : oD ; ; ;
CA0GOB00I0  LOE Review 15 255EPAS  130CT4S ) ;
£1060B0NI5__Pevision 10 160CT95__ 270€145 1
CA060B0040_ IAG - Submit Draft RFI/RI Rpt to EPA/CDH 0 270€195 : : o : { :
CAI0BINIS  CPU/CDR Review S5__300CT45__ 24JANG6 o
L0 Task 5,6,7: Final HNRAVEE/RI 128 25JAMQ6__ 25JUL96 ; : P B
4609005 Incorporate Comments € Final {ze HHRAZEE/RI 30 __25J01196 _ GMARSG I : ;
_CAC603U010 _ Internal Review Process 10 7M9RI6__ 20MAR%% Pl
CHJGD0O0IS  Internal Revision 15 21MARS6 __ 11APRY6 ' : N I : :
FANAOI0020_ EGRG Rev(ew 15 _126PRI6 _ 2HAY% i A w w
CaN6030025_ Revision 20 3MAYQ6__ 31MAY96 : m . : m
CAOE0I0030  DOE Review 15__3JUN96 _ 21JUN36 S B
CNNS090235 _ Revislan 15 24JUN%6__ 15JUL% ; m S i
LANGOANNHD  TAG - Submit Final RFI/RI Rpt to EPA/CON 0 15JUL96 : : : o : :
(16030045 Progect Close-Out 8 16JUL96__ 25)U1% : m P : :
CANSONCOUS  TASK 8 PROJECT PLANNING 377 2MAYSIA_ 2JAN%6 - S— . R

TREATABILITY/FERSIBILIT( STUDY | m

(AN700Ju00  TRENTABILITY/FEASIBILITY STUDY 809 4APRY4A _ 19SEPI7 : R M R
CAN7OI000U FEASIBILITY STUDY 710 11M0V94  145EPQ7 0 N 08 :
Cr)7010001 _ FS_PROGPAH MANAGEMENT 710 _11NOVA4 __ 195EP97 S Ak i 2P
CANZOIN0S  FEASIBILITY STUD( START 0__1110va4 : o : : : :
(7010010 DEVELDP RADs S__11MDVQ4__ 17H0Va4 A
CAD701001S__DEVELDP GRA S _I1BNDV94 _ 28NOVA4 m e
CANTOI0I0 _ DEVELOP PRGs 1S 2MOVa4  19DECA4 i : : m
CAO7019025 _CONDUCT INITIAL SCREENING OF TECH 15 7DECI4 _ 4JANSS (0
CAN7010030  DEVELOP TASK 6 REPORT 20 5JAN9S IFEBYS : )
Activity Classification: NAMOLK ACTIVITY * : - * =
_:J.,.”..MM, s:w....uczﬁ C———— activit b Sheet  Sof 10 WORNING SCHEDULE

Data Date 23JUNq 3 a.,:_nk Wﬂ.ﬂmﬂ_n bates
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fc)iriniver a Systeas, Inc

0U3 -~ OFFSITE AREAS

HCTIVITY ACTIVITY REM  EARLY EARLY

I FESrRIPTION OUR  STWRT  FINISH Fr] FYSQY TFia5 [ Fi6 TFva7 TFrag | Fyaq
_ TREATABILITY/FERSIBILITf Siupy -
LI07010035  SUBMIT INTERNAL SCPEENING REPORT 0 1FEBAS m , O
-LADT010040__DEVELOP ALTERMATIVE (ST ( TASK 7) 20 2FEBAS _ IMARAS P : : :
CAYT0I0MS _ LELIVER TASK 7 REPORT 1__2MARSS  JMARAS ; P : :
-LN97610350  SUEMIT ALTERNATIVE LIST 0 3MARA5  oMARaS PO : : '
CAO7010055  MEETING WITH EPA/COH |__3MRI5__ IMAR9S Pl
CH70100RO _ SCREEN ALTERMATIVES TASK § 10 6MARYS  1HAYSS : RV ""
107010065 DEVELOP TASK 8 REPORT 10 _ 2MAY3S _ 15HAYaS N I : : :
LRDZ010070_ SMBMIT ALTERMATIVES REPORT 0 ismaras | o
LAO010075  DEVELOP THa2 TASK 9 25 _16MAYSS  20JuMeS : N | : : :
CNU7010080 DELIVER TASK 9 DRAFT Tres 1_21JUN95 21 44ua5 P
CAO7010085 _ EGRG REVIEW THs2 B__22JUN95__ auyigs m N i
CA7010030_ INCORPORATE COMMENTS THr2 § SIS 114195 oo : : :
CO07019100 _ SUBHIT PAFT TMs2 TO DOE 0 11JuL95 i O
-CNO70101L5_DOE REVIEN AMD COMMENT DN PRELIMINGRY DRAFT Tne 20 12JULS5__ BAUGSS : N ; ; :
_£107010110 _ 1ICORPORATE DOE COMMENTS 5 __9AUGY5__ 1501695 ; N § ; ; i
CQINIS_ FINAL DOE REVIEW ON DRAFT THeo S__16AUGYS  22AU645 : : I :
CHOUI0120  DELIVER TMK2 T0 EGG/DOE, EPA/cOR 1__230UGSS 2300655 m I : !
CAUTOI01ES  EFA/CDY REVIEW OF Theo 1S 24MUGSs  14sepas | i A ; i
HO010130  CONDITIONAL APPROVALS MEETING WITH EPA/CDR 1__15SEFS5__ 155EP95 : k : : :
CA07010135  COMHENT RESOLUTION S__18SEPAS_ 225EPeS ; i ! i i
CAA7UI0140 _ SUBMIT FINAL TMs2 TD DOE, EPA/COR 0 22SEP9S5 ; ; Q : : :
CNO7010145 _ MEETING HITH EPA/CDH 1__20DECO4 __ 20DECA4 i
CNO7010150 _ END PHASE 1 F5 0 225EP95 L A
"AN7010200  DELIVER EDS REPORT TASK 3 T _1INOVA4  11H0V44 : ! : : : m
LA0701020'5 _ SITEWINE TREATABILITY STUDIES DATA 1_1INOVS4  11iNgvad i
(4107010210 _ DEVELOP COMP LIST OF TECH, TASK 3 15 14HOV94  6DECY4 : !4 : : : :
(07010305 REVIEW AND ASSESS POTENTIAL ARGR 20 11NOVA4  12DECA4 o
07010310 EGEG/DOE MEETING YO DISCUSS POTENTIAL ARARS ! 13DECY4  13pECa4 ; A
€AN7010315 _ PREPARE TASK 2 REPORT S _14DEC4  20DECA4 B m : :
LW7010320  TASK 2 REPORT COMPLETE 0__21DECA4__ 200ECa4 A
CAG7010325 _ DEVELDP DRAFT TH 1 25 __210Eca4 IFEBYS : A
Activity ClassiTication: TG RETIVEDS * * - - ‘
_EI8 RADON (CTIvITY W ST T o R.zmgﬁm
S =TT EGRG ROCKY FLATS, INC  — s L
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S fcTIvVITY REM  EARLY EARLY

10 UESCRIPTION DUR _ STAPT  FINISH [FYa3]Fvad [Fiam LFya6 TAYa? Trva8 JTyaq
— TREATABILITY/FENSIBILITY STUDY
003310430 UPDATE OF (PARs DATA 30 21DECAY  BFEBYS “ 0 \ . :
£1.0/010335  EGPG REVIEN AND COMMENT TH 81 S OFEBAS _ BFEBAS I I .
CAMT010340__ INCORPORATE COMMENTS THw1 S__ 9FEBAS  1SFEBSS : S ;
CHN701045  SUBMIT GRAFT TMed TD DDE 0 15FEBAS PO : : :
C1I7010350 _ EGRG AND DOE REVIEW & COMMENT DRAFT Thel 20 16FEBYS _ |SHARYS I w
£AO7010355_ INCORPORATE COMMENTS AND PRODUCE FINAL TMni 10__16MOR95 _ 29HARYS : N m m :
CRO7010360 _ SUBMIT DRAFT TMe1 TO EPA/CON 0 29HARAS R
LAITOI0365 _EPANCON PEVIEW OF TMel 10__30MARSS___ 12APRAS N
CN0/010970__ MEETIHG HITH EPANCOH 1__13aPRYS _ 13APRYS : N B : : :
£AO7010375 _ COMMENT RESOLUTION ON THst 8 17APRAS __ 26APRAS I
Cu07010300__ SUBMIT FINAL TMi1 T0 DOE, EPA/COH 0 26APRAS : PO ;
CHO7010355 _DOE, EPA/COH_APPROVE FINAL THat 10 270PRAS _ 10MAYSS I ; :
CAU70104u5 _ PEVISE PRGs 5__255EPAS  24SEPAS |
£H07010410  SUBMIT REVISED PRGs T8 DOE/RFO 0 295€P45 : : Q¢ : : :
(1107010415 [626/DDE REVIEW REVISED PRGS 10 20CT95 _ 130€195 ]
CAO7010420  PRG RESOLUTION 10 160CTa5 __270CT195 : : 1 : : :
(AN7010425 _PRGs FINALIZED 0 2700195 o
CAM7010505  PROCUREMENT FOR PHASE 11 SUBCONTRACTOR 47__ IFEBYS  6APRIS p 0 M
CAO7010510  PESOLYTION OF METHODDLOGIES FOR DETAILED ANAL 20 7APRAS _ SHAYAS : N : : :
CONT0IS000_ (MHLYZE ALTERNATIVES ?76__16JUL96 __ 300CT96 I & ; w
CHI7015005 _ SUMMARIZE TMe1, THs2 & TREATABILITY STUDY S__16JUL96 _ 22JUL96 : : : I : :
CAO7015010_ AIALYZE ALTERNTIVES GGAINST 9 CRITERIA (TASK 10) 60 23JUL96  150CT96 A
CHU701501S _Ew/NEPH REVIEW OF ALTERHATIVES 42__23JUL96  19SEP36 : : T
CA(7015020  COMPARATIVE ANALYSIS OF ALTER AGAINST Q CRITERIA 10 160CT96 _ 290CT96 1 : :
07015025 MEETING WITH EPA/CDH 1__300CT96 300196 i
CANTCIG00D_ DRAFT CHS/FS 85 310CT96 __ 10HARY? : : : . ;
_C1u7016005 __PREPARE PRELIMINARY DRAFT CHS/FS - EA REPORT 20 310C196 __ 27MDV96 B
CAO7016010__PRELININARY DRAFT CMS/FS 0 27HOV96 : m o
CAO701601S _EGEG REVIEW CMS/FS REPORT 5 2DEC9 __ 6DECY : W m Hp b
CAO7016020  INCORPORATE COMIENTS 5 _ 9DECA6  13DECY6 Py
CAO7016025  PRELIMINARY DRAFT CMS/FS T0 DOE 0 13DECA6 : ' om
W Uivity Clasitication: RO ACTIVEIY . u ' T -
A KON aCiIvElY wE —— T P e
S = T o EGRG ROCKY FLATS, INC p— P i
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ﬁ:,_~<__. NCTIVITY REM  E@RLY EARLY -

T LRI TION DUR__ STWRT _FINISH [FYa3[Frad [Fias [Fva6 [FYa7 [Fvea [FYaa
L TREATABILTTY/FERSIBILITY STUDY :
QT30 DNE REVIEN OF PREL  DRAFT CMS/FS-EA REPORT 20 16DECA6__ 20Janq7 : ; : L :

{19016uJ5  HDDRESS COMIENTS & PREPARE DRAFT CHS/FS-EA RPT 10 21JANG7 _ IFEBY7 : : : R ;
LOuZnieodn_ FINAL DOE REVIEW OF ORAFT CMS/FS REPORT 20__ AFEBA7 _ INARW? : W N B

OWUTOIE045  INCORPORATE COMHENTS 5 4MARG? _ 10MAPA? : : N :
CAO7016150  SUBHIT DRAFT CHS/FS PEPORT T0 EPA/CDH 0 10HAR? PO

0701800 FINAL CHS/FS ' 99 1IHRIZ 30JULS? ; : o~ i
COT018005 _ EFA/CON, NEPA REVIEW OF DRAFT CMS/FS-EA REPORT 62 V1MARA7  6JUNG? : = m
(17018010 _PREPARE DRAFY_FINAL CMS/FS-EA REPORT 19__aunaz__ 3w .
CAN7018015_ SUBMIT FINAL CMS/FS TO DOE 0 LY : : : PO ;
rANT018020  BOE REVIEN DRAFT FINAL CHS/FS-EA PEPORT 18 7UL97  30JuL¥7 . &
LIRS SURITT FINAL CHS/FS 0 L7 : : P O
LHU7019000  CHS/FS APPROYALS , 36 __31JUL97__ 195EP47 : | :
0700405 DOE TRANSHITIAL OF DRAFT FINAL CMS/FS-ER REPORT 0__ 3197 _ 30JULa? Y
CHOWI9N0__OBTAIN CHS/FS REPORT APPROYALS 10 31ULY?__ 13AUGA7 m : : I :
17019015 PREP FINAL CHS/ES-ER REPORT 21 14AUG7_ 12SEPA? ; W i
(A7019u>) _ FE-SUBHIT FINAL CMS/FS-ER REPORT T0 DOE 0 125EPQ7 : : : i 0 :
CLP010C5 _ DOE_TRANSHITIAL OF FINAL CHS/RS-EA REPORT 5 1SSEPS7  19SEP97 _ |
CITUININ  SUBMIT FINAL CHS/FS-ER REPORT 0 195EP47 : : m ; o :

S102000M D TPEATABLITY STUDY «_ 220 _11NOVe4 _ 20CISS H e : *
CAU70.0005  DETERMINE NEED FOR TREATABLITY STUDY 60__1INDVA4  14FEBYS 0 ; !
CHOAL OO O SPECIFIC TREATABILITY STUDY 160 1SFEBAS__ 20CT45 E : O P 1

REMEDIAL ACTION PLA d

CHONOTGO _ REVEDIAL ACTION PLAN = 311N BJUL T T o ccaon ok
(AN T000_ ORAFT_PROPOSED PLAN . 99 11MAR?_ 30JULY7 m ; p0A :
_HAWIICYS  PREPARE PRELIMINAP( DRAFT PROPOSED PLON 20 1119PA7__ BAPRY? b0
(AU1010__DOCUMENT PROCESSING & TRANSHITTAL 5 __GAPRA7 _ 15APRY7 m ; : pP :
(Au1101S  DBDE/RFO_REVIEW DROFT PROPOSED PLAN 20 166PRA7__ 13NAY47 Pl

ta NN DRE-HR REVIEW DRAFT _PROPOSED PLAN 20 16APRG7 _ 13MAYQT : f ]

WIS NG COMMENTS_AND FINALIZE DRAFT PROPOSED PLAN 10 14MA(Q7__ 27HAYS? ; ' N :
L0911 DOCUHENT PROCESSING & TRANSMITIAL 5 _28MA(Q7__ 4JUN47 : ; il
ONI0dS  DOE SECOND REVIEW DRGFT PROPOSED PLAN S___SJUNQ7__ 114UN97 _ !
wilvity LlassHitatiom HRHOCK ACTIVETY ~ - ' _ * *
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R N TIvVEYY REM  EARLY EARLY .
! . Tigp DUR _ START  FINISH P93 YO TFia5 T %5 [Fvay | Fia8 [Fyaq
o REMEDIAL ACTION PLAN P "
L Uiiesn  TNCORPORATE COMMENTS S_12JUN97  1BJUNg? : : : P :
RTINS SUBMIT DRAFT PROPOSEN Plan 0 304UL97 w o
YOI FINAL PROPOSED PLAN 6V W7 2400147 ; N
CLOMNN200S  EPA/COH_REVIEW DPAFT PROPOSED PLaN 21 310UL97 _ 28AUGS7 : : : P :
LLU2010_ NROA TRUSTEES REVIEW ORRFT_PRUPOSED LA 21 JUL97  28auGa7 i N |
LLMDISNS INCORPORATE COIVMENTS ¢ F INALIZE PROPOSED PLAR 15290697 19SEPq? : o {
CA07012020 DOCYHENT PROCESSING & TRANSHITTAL S_22SEPQ7  265£Pq7 : : P :
{A03012025__DOE-HR PEVIEW FINAL PROPOSED PLAN En 10 _295EPA7 100197 |
LR99012U30__DOE-RFQ REVIEW FINAL PROPOSED PLAN R 10 _295EP97 _ 100CT97 ; : : : | m
H0012635 TUCORPORATE COMMENTS 2. FINALIZE PROPUSED FLAN ER 5 _130C197  170c147 !
L012U40__ DOCUNENT PROCESSING & TRANSHITTAL 52006197 240c797 ! : ; i d
CUYIOICULS  SUBMIT FIRAL PROFOSED PLON 0 2400797 ; ¢
T30 FROPOSED PLAN APEROVALS * 106 270CT97 _ 30pRag P
LHO0ITNS__FPA/CON_REVIEW FINAL PROPOSED PLeN En 10 _270CT97 _ 7Ngva7 : : : ; i :
LURIANG HROR TRYSTEES REVIEW FINAL PROPOSED PLAN En 10 _270C197 __ 7npvy? : : ; il
HOOWIINS_ IKCORPORATE COMIENTS & FINALIZE PROPOSED FLAN 10 _10HOVA?  21n0v47 : : : ." d
CHO1320 PLACE ap 1_24NOVA7 _ 24NOVY? i : | i
C0IINES DOCUHENT PROCESSING ¢ TRANSHITIAL S_24NOVe7 __ 2pEcy? ; ) : 4 .
JWo013030 _PUBLIC COMMENT PERIOD - PROPOSED PLAN ER 41 30ECA7__ SFERM S B
LEXWITS  PIBLIC NEARING 1 _8JAN98_ gJanss ! -
LD 0340 INCORPORATE COMIENTS & FINAL[ZE 15 6FEBIB __ 26FEBYS : ; : ! S
CulI013045  DOCUMENT PROCESSING & TRANSHITTAL S_27FEBI8 __ SHARSS N
LAMIOLAD  DOE-RFD REVIEW FINAL PROPOSED PLAN EA 10 6MAR98  19HARYS P
LHHO13055  DUE-HO REVIEW FINAL PROPOSED PLAN €A 10__ 6MARIB _ 19HAR9S m : ; ; L
LLnCIS0on  INCORPORATE CONIENTS & FINALIZE PPOPOSED PLAR En S__20MARIB__ 26HARYS Pl
LAWI375  DOCUMENT PROCESSING & TRANSMITIAL S __30MARIS  34PRAS : ; : : N
T30 SUBMIT DRAFT PESPONSIVENESS SUIMRY 0 3nPRA8 PO
(ADIDT4UN0 _ PESPONSIVENESS SUMMARY . 66 __ 6APRAB  BJUL9S : &)
LAURITIVOS _DOE/EPA/CDN REVIEW DRAFT RESPONSIVENESS SURHARY 21 6APRAS  4naYes ; ! ; N
(L0100 RESOLVE ISSUES & FINALIZE RESPONSIVHESS SUNMAPY 20 SMAYAB  24unsg N
£1090140)5 DDE REVIEH RESPONSIVNESS SUNHERY 10__3JUN9B _ 16JUN98 : ; S
Uity Lhossiticatlon: HIRTOCK ACTITETY - * ’ ) )
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i
I e BCTIVITY REM  EARLY  EARLY _
[t DESCRIPTION DUR _ START  FINISH |FYa3[FiGd [Fius [Fia6 [Evar [Fyag [ Fraa

REMEDIAL ACTION PLAN 3
(019015020 THCORPOPATE COMMENTS 10 17JUN98 _ 30JUHAS m m ; : m R
CANIN14025 _ SUBMIT FINAL RESPOHSIVENESS SUMMARY 0 8JuLeg : : : L . O

RECORD OF PECISION ! A
CA100101)0 _ RECORD OF DECISION T 163 30MARI8 _ 16HOVAS : ] ocm
CuIUN 100D PRELTMINARY DRAFT CAD/ROD » 71 30MORAE _ BJULIS A A
CAIQN11005 _ PREPARE PRELIMINARY DRAFT CAD/ROD 20 _J0MARAB  24APRIS : : : : P
"N100110t0  DOCUMENT PROCESSING & TRANSHITTAL 5 27aPRA8 1MAY48 : : N I
CAIGO1101S _DOE-RFD_REVIEW DRAFT CAD/ROD 10 4MAYGB __ 1SHAY9S Pob
CA10011020 _ DOE-HQ/NEPA REVIEW DRAFT CAD/ROD 10 4MAY98  15MAY98 : : : : o
CA10011025 _ INCORPORATE COMMENTS & FINALIZE DRAFT CAD/ROD ?__22JUN98 __ 30JUN48 .
CA10011090 _ DOCUHENT PROCESSING R TRANSHITTAL S__ 198 BJULY : .
(10011075 SUBMIT DRAFT CAD/ROD 0 8JUL98 : : : g
CAI0012900 T INAL CAD/ROD v 92 9JULa8_ 16N0VY8 N &
CN10010US _ EPA/COR REVIEW DRAFT_CAD/RDD 21 QUL 6AUGY8 : : : : : I
CA10012010 _ NRDA TRUSTEES REVIEY DRAFT CAD/ROD 21 QJULI8__ bAUGYS : : : . ¥
CA10012015  [HCORPORATE COMMENTS & FINALIZE DRAFT CAD/RGD 15__ 7AUGA8 _ 27AUG48 m : m : : i
£010012020  DOCUMENT PROCESSING & TRANSMITIAL S _2BAUGI8  3SEPI8 ; : : : M I
CA10012025  DOE-RFO_REVIEW FINAL CAD/ROD 10 4SEP9B _ 18SEPS8 : m ; ; I
€N10012030__ DOE-HQ/NEPA REVIEW FINAL CAD/ROD 10 4SEPAB  18SEPAS : m : |
CA10012035  TNCORPORATE COMHENTS & FINALIZE FINAL CAD/ROD 5_ 215EPA8 25SEPSS : : !
CN10012040  DOCUMENT PROCESSING & TRANSMITIAL S__285EPa8  20CT198 : : : : : !
£A10012045  SUBHIT FINAL CAD/ROD 0 20¢148 ¢
CA10012050_ _EPA/CON REVIEW & APPROVE FINAL CAD/ROD 21__ 50CTa8  2HOvVYs : : m I
CA10012055 NRDA TRUSTEES REVIEW & APPROVE FINAL CAD/ROD 21__S0CT48  2KOV4S : : ' 1
CA10012060 _ RELEASE PESPONSIVENESS SUHMARY TO PUBLIC 10__ 3NOVAB_ 16HOV38 H i

PROJECT SUPPORT | m ! :
114010000 PROJECT SUPPORT » 1028 30CT94 _ 16NMOY48 PO 200 MDA A
CA14010001__ START FYQ4 ADMIN SUPPORT 1__30CT94 _30CT94 : } : : ' !
CN14010005 _ PROJECT SUPPORT « 1028 30CT94  16H0YSS | XAROLAOHISHAIEXI AN KA
ftivity Clacsitication: HAOLY SCTIVETY * - u " " u
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{c) Prinavera Systems, Inc

REMEDIAL INVESTIGATION

bl 1Y ACTIVITY ORIG REM EARLY EARLY TOTL
1w DESCRIPTION DUR DUR  START FINISH FLT 1993 1994 | 1995
1220770U7C _ SAMPLE_ ARALYSIS (UNVALIDATED ) B4 0 10CT430  7FEBA4A =
1220700050 RAD ( UNVAL IDATED ) 84 0 10CT93A _ 7FEBOM4A !
220710090 NON-RAD_( UNVALIDATED ) 68 0 10CTA3A  15JAN94A =
220700100 SAMPLE ANALYSIS VALIDATED (DATABASE MANAGEMENT ) 155 39 17JANG4A  24AUGa4 199
1220700110 RAD [ val 1dated ) 0 39 IMARGHA  24AUGA4 199
220700120 NON-RAD_(validated) 15 0__17JAN94A_ 1BMARS4A =
1220700130 EM61 GEOPHYSICAL SURVEY . 95 0 10CT93A _ 2°FEBY4A iy
1220700140 ENG61 - CONTRACT MODIFICATION/TECHNICAL EVALUATIO 45 0 10CT438  6DECA3A =
1220700150 _ AWARD EM61 CONTRACT MODIFICATION 0 0__1SDECA3A  1SDECA3A 4
1220700160  TMPLEMENT EM61 GEGPHYSICAL SURVEY - FIELD ACTIVI 24 0 6JAN94A  SFEBA4A =
1220700170__EM 61 _DATA EVALUATION/REPORTING 10 0 SFEBAMA  22FEBYMA .|
220700150 TMIS  ADDENDUM TO FIELD SAMPLING PLAN 392 283 26JANGAA  170UGAS 65 2 B R B
1220700190 TMIS _ DATA MONAGEMENT 10 0 26JONG4A  22MARMA ]
220700000 TMIS  EXTRACT FROM RFEDS 0 0 26J0H4A  26JaN4A 14
1220200210 TMI5_ DATABASE CLEANUP 20 0 26JAN94R_ 22FEBA4A ]
1220700220 TM15 _ BACKGROUND COMPARISONS 5 0 23FEBY4A  IMARA4A l
1220700270 ___TM1S__DATABASE PRESENTATION 5 0 2MARA4A  8MARA4A |
22U70UZ40_ THIS  STATISTICAL TESTS (UTL S) 5 0 GMARQ4A__ 1SMARQ4A i
1220700250 TH15  PROFESSIONAL JUDGEMENT 5 0 _16MARGYA  22MARGMA |
1220700260 PREPARE DRAFT TH 15 ADDENDUN T0 FIELD SAMPLING P 17 0__23MARAA _ 15APRA4A B
220700270 DELIVER DRAFT_TM1S FSP 1D EGRG\DDE FOR FIRST RE 0 0 __1SAPRAMA__ 150PRA4A L4
1220700280 EGRG/DOE REVIEW R COMMENT ON DRAFT TH 15 10 0 1BAPRO4A  220PRA4A l
1220700290 INCORPORATE EGRG/DGE COMMENTS INTO DRAFT FINAL 10 0 2SAPRA4A  16MAYQ4A B
20709300 DELIVCR DRAFT TM 15 FSP T0 EPA/CDH 0 0 17MAYQ4A ¢
1220700310 EPA/CDN REVIEW @ COMMENTS PERIOD DRAFT TM 15 15 4__1BMAYG4A  6JULGA 22 =
220701220 INCORPORATE EPA/CDH COMMENTS INTO FINAL TM 15 10 10 7JULa94 _ 20JULa4 22 _=
2207320 DELIVER FINAL TM 1S FSP_ T0 EPA/CDH 0 0__21JuLad __ 200uLad 22 o
1220790340 CONTRACT MODIFICATION PROCUREMENT 60 36 13MAYQ4A 198UGA4 0 = .
1220709350 AYWARD CONTRACT MODIFICATION 0 0__22AUGA4  19AUG4 0
1220700360 IMPLEMENT FSP ( THIS) 62 62 2aAUGAE  23NDVa4 0
activity Classification: SUMARY
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ATV T ACTIVITY ORIG REM  EARLY EARLY  TOTL
H DESCRIPTION DUR  DUR START  FINISH  FLT 1993 1994 ] 1995

120700370 MOBILIZE TO THE FIELD 5 5 29aUGA4 2SEPQ4 10 |
1220700360 DATA REVIEN (SOP TRAINING) S 5 22AUGG4 20AUG4 15 _
1220700390 REVIEN \REVISED HASP 10 10 22AUG94 25EP94 10 i
1220700400 DEVELOP_INWCP OR SOP S 20 20 22AUGS4 145EPq4 0 a
1220700439 FIELD SAMPLING 40 40 20SEP94 14NOVa94 2 B
1220700140 _ BORINGS 20 20  20SEPM  170CTA4 0 1] i
1220700150 SURFACE S01L SAMPLING “ 25 25 205EP94 240CT94 17 a
1227700460 GROLNDRATER SAMPLING 20 20 _ 180CTa4 14NOV4 2 0
1220700470 SAHIPLE MANAGEMENT 4? 47 205EPQ4 23N0V94 0 E
1220700460 BORINGS PACKAGING SHIPPING 47 47 _20SEPQ4  2NOV9Y4 0 [
1220700490 SURFACE SOIL SAMPLING PACKAGING SHIPPING 30 30__205EP34  310CT94 17 a
1220700500 GW SAMPLING AND SHIPPING 25 25 180CTA4  21NOVa4 2 O
220700510 ANGLYTICAL 180 180 28NOVA4  17AUGSS 65

1.20700520  UNVALIDATED DATA 40 90 _ 26NDVa4 10APRS 0
1220,00530  RADS (non-validated) 90 90__26NOVA4  10APRSS 0

1220700540 NON-RADS (non-validated) 45 45 _ 26NOVHM4 6FEBY5 45

1220700550 VALIDATED DATA 135 135 7FEBRS 1740645 65

1220700560 RADS (validated) 90 90 11APRAS 17AUG9S 65

1220700570 HOH-RADS (val idated) 45 45 7FEBAS _ 10APRIS 110

1220700580 _EVALYATE DATA TM 15 30 30 11APRAS  23MAYSS 90

1220700535 INCORPORATE TM 15 DATA 30 30__ 24MAYaS 6JUL9S 0

1220700590 RESCIND HUMAN HEALTH STOP HORK ORDER 0 Q 2MAYQ4n é
1220700600 HUMAN HEALTH RISK DEVELOPHENT 115 19 14MARA4A  24AUGA4 169 B
1220700610 DATA CLEAN UP 15 0 11APRA4A  11MAYY4A B
1220700620 BACKGROUND COMPARISON 20 4 2MAYQ4A  6JULQ4 18 =]
1220700630 CON_TOX_SCREENS 5 S 7JuLa4 13JUL94 18 t
1220700640 IDENTIFICATION OF POTENTIAL COCS/NATURE AND EXTE 10 10 14J)ULM 27JUL94 54 . 0
1220700550  PREPARE DATA AGGREGRATIGN PAPER 46 46 14JUL94 165€P94 43 B
1220700660 START DATA AGGREGATION METHDDBLOGY g 0 __14JuLa4 43 o
1220700670 DATA AGG1PREPARE AREA OF CONCERN MAPS/PLOT ¢oc’s 25 25 140UL94 17AUG94 43 a
Wm—:..:w«-%%um:_nuzgu SUMARY *
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(rt Frimvera Sostens, Ine

REMEDIAL INVESTIGATION

ACTIVITY ORIG REM  EARLY  EARLY -TOTL
1 DESCRIPTION DUR _ DUR  START  FINISH FLT 1943] 1994 | 1995

D008 IDENTIFY HAX EXP AREAS 5 S __ 18AUGY4 24AUG94 43 !
1220700602 MTG 4i/D0E & ACENCIES PRES EXP AREAS & PLACE GRID ! 1 25AUGa4 25AUGa4 3 !
1220700694 PREPARE FOLLOW-UP LETTER DOCUMENTING AGREEMENT S S 26AUGA4 15EPQ4 ) I
1220700710 FINAL EPA/COH REVIEW OF POSITION LETTER 10 10 25Epa4 165EP94 LX) i
1220700720 COC_TECH MEMORANDUM 7 71 140U 210CTa4 18 B3
1220700730 _ PREPARE DRAFT COC TH 23 25 _ 14JULH 17AUG94 i8 ) a
122 00740 _ SUBMIT DRAFT COC TM To EGRG/DOE 0 0_ 18AUG4 17AUG94 18 o
1220700, 50 EGEG/DOE REVIEW DRAFT CoC_TH 10 10 18AUGS4 J1AUGa4 8 0
12207007¢0 _ PFEPARE DRAFT FINAL COC ™ 10 10 1SEPYM 15SEP94 18 0
12207Y0770  ACENCY MEETING - DRAFT FINAL COC TM 1 1_ 165EPQ4 165EP94 18 I
10, 1700780 SUBMIT DRAFT FINAL COC TH 10 EPA/COH 0 0 __195EPA4  16SEP94 18 <o
12070790 EPA/COH REVIEW DRAFT FINAL coc ™ 15 1S 19SEPQ4 70CT94 18 0
1270700800 PREPARE FINAL COC TH 10 10 100CT94 _ 210CT94 18 |
121700810 SUBMLT FINAL COC TM 0 0 _240CT94 _ 210CT94 18 ¢
lect700320  EXPOSURE ASSESSMEMT TM (EATH) 64 35 __18MAYA4A 2400634 169

1220700330 PREPARE DRAFT EATH 20 0 __18MAYA4A  15JUNQ4A H
1220700310 SUBMIT DRAFT EATM TD EGRG/DOE 0 Q9 15JUN94Q ®
1220700850 EGRG/DOE_REVIEW DRAFT EATH 10 0 __16JUNA4A  30JUN94A #
1220700860 _ PREPARE DRAFT FINAL EATH 10 10___7JULad  20JuLa4 84

20700870 SUBMIT DRAFT FINAL EATM T0 EPA/CDH 0 Q_2tJutad  20JuL94 169 O
126700880 _ EPA/COH REVIEW DRAFT FINAL EATM iS5 15 21JUL94  10AUGA4 169 0
1220700820 PREPARE FINAL EATM 10 10 11AUGA4 24AU694 169 i
1220790300 SUBMIT FINAL EATM 0 0 25AUGA4  24AUGS4 169 <
1220700310 TOXICITY TH 55 55 14JuLad 295EPQ4 144 B
1220700920 _ PREPARE DRAFT TOXICITY TM 10 10 14JUL44 27JUL94 54 ]
1220700330 _ SUBMIT DRAFT TOXICITY TH T EGRG/DOE 0 0 28JuLad  27JuLa4 59 &
120700 WD EGLG/DDE REVIEW DRAFT TOXICITY T™M 10 10 28JULS4 10AUGA4 54 g .
12211700950 PREPARE DPAFT FINAL TOXICITY ™ 10 10 11AUGS4 24AUGA4 54 0
1220700400 SUBMIT DRAFT FINAL TOXICITY TH 10 EPp/CDH 0 0__25AUGA4  24AUGQ4 54 Y
_1220700970 _EPA/CDH REVIEW DRAFT FINAL TOXICITY TM 15 15 25AU694 155EP94 144 0
m_chvﬂénhmum_:nm:s_ SRy “
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7. ROTIVITY ORIG REM EARLY EARLY -:TOTL
In PESCRIPTION DUR  DUR  START FINISH FLT 1993] 1494 | 1995
Jdocd Q0dEd  PREPWRE FINAL TOXICITY TH 10 10 __165EPQ4  295Epq4 144 |
1220700990 SUBMIT FINAL TOXICITY TH 0 0 30SEP34  29SEPQ4 144
1220701000 MODELING TH 35 35__28JULA4  1SSEPG4 54
1220701010 REVISE DRAFT FINAL MDDELING TM 10 10__284UL94  10AUGA4 54
1220701020 SUBITLT OPAFT FINAL MODELING TH 10 EPA/CDH 0 0__116UG¢  10aUGa4 54
e 070100 EPA/COM REVIEW DRAFT FINaL HODELING TM 15 15 11AUG  31AUGa4 54
Icet 01040 PREPARE FINAL MODELING TH ‘ 10 10 1SEP94 155EPa4 5¢
1220701050 _ SUBMIT FINAL MODELING TH 0 O__165EP94 1556Pq4 5¢
1220701060 HODEL ING 160 90__ 14MORI4A  GDECT4 18
1229701070 ENVIRONMENTAL EVALUATION 205 105 GFEBA4A  29NOVI4 133
1220701080 _ EE/DATA EVALUATION 90 0 _SFEBY4A _ 7JUNA4A
1220701090 EE/COC SELECTION 5 5__100CT4  140CTq4 133
[2207UI 100 EENHHRA INTEPGRATION 15 15__170CT94  4NOvad 133
12 V701110 EE/REPORT PREPARATION 15 1S 7NOVY4  29Npva4 133
1220701120 RFI/RI REPORT 340 278 1APRA4A  10AUGAS 0 M RO
1220701130 _PREPARE DRAFT RF1/RI REPORT 300 238 1APRA4A  14JUNGS 0 LIRS
1220701140 CHOPTER 1, INTRODUCTION 10 10 6APRSS  20APRIS B 0
1220701150 CHAPTER 2, FIELD OPERATIONS AND INVESTIGATION SU 60 12 1APRI4A  18JULQ4 226 —
122070116 CHAPTER 3, PHYSICAL CHARACTISTICS 30 10 2MAYS4a  14J4U144 228 =
1220701170 CHAPTER 4, NATURE AND EXTENT SECTION 30 30 __28JUL94  8SEPq4 189 O
1220701180 CHAPTER S, CONTAMINANT FATE aND TRANSPORT 30 30___ 7DECYM  25JANTS a8 0
1220701150 CHAPTER 6, INCORPORATION OF HHRA INTO RF1_REPORT 15 15 _16MARSS  SaPRaS 18 0
1220701200 CHAPTER 7, INCORPORATION OF €E INTQ RF[ REPORT 15 15 7NDVY4  2aNDVg4 133 ]
<:0/012:0  CHAPTER 9, PRELIMINARY IDENTIFICATION OF DATA GA 15 15 _16MPRAS  SAPRAS 48 D
| 1220701230 CHAPTER 10, SUMMARY AND CONCLUSIONS 15 1S ___6APRAS  27APRGS 18 g
1220701200 _PPEPARE DRAFT DRAFT RFI/RI REPORT 15 15__24MAYS5  14JUNSS 0 i
122071310 DECIVER DRAFT DRAFT RFI/RI REPORT 70 EGRG/DDE 0 0__15JUNAS _ 14JUNGS 0 <
2o, A1320  EGRG/DOE REVIEW AND COMMENTS DM ORAFT DRAFT RFI/ 20 20 15JUNGS 1340145 0 i
181701320 INCORPORATE EGRG/DOE COMMENTS INTG DRAFT RF1/RI 20 20 14JUL95  10AUGSS 0 0
1220701340 DELIVER FINAL DRAFT RFI/RI REPORT 70 EPA/ CDH 0 0 __11AUGAS  10AUGAS 0 ¢
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I PESCRIPTION DUR _ DUR  START  FINISH FLT |43 16734 1 1995
1220701360 EPA/COH REV & COMMENT PERIOD FINAL DRAFT RFI/RI 60 60 11AUGAS JINOVAS 4] D
122070140 INCORPDRATE EPA/CDH COMMENTS INTD DRAFT FINAL RF 20 20 6NOVa5 SDECAS 4289
12207ut 430 EGEG/DOE REVIEW DRAFT FINAL RFI/RI REPORT 20 20 6DECAS 10JANG6 4289
1220701440  INCORPORATE EGRG/DOE COMMENTS INTO FINAL RFI/RI 20 20 _11JANGs 7FEBQ6 4289
1020701450 DELIVER FINAL RF1/RI REPORT TO EPA/CDH (PHASE 1) 0 0 BFEBAG 7FEB36 4289
1220701460 START _RISK ASSESSMENT 0 0 240CT94 18 O
1220,01470 __INTRDDUCTION SECTIONS SUMMARIZE HHRA 15 15 240CTH 1 INDV9Y4 a8 =
1220701460  EXPOSURE CONCEHTRATION ASSESSHENT 40 40 240CT94 20DECS4 18 D
1220701490  RISK CALCULATION 39 30 21DECS4 8FEBAS 18 D
1220701500 PaD DOSE CALCS 10 10 21DECA4 11JON9S 23 0
1220701510  SPECIAL CASE COC RISK EVALUATIONS 15 15 21DECH 18JANAS 18 1]
1220701520  RISK TEXT 20 20 19JAN95  1SFEBAS 18 .H—
1220701530 SUMMARY CONCLUSIONS 10 10 16FEBAS 1MARSS 18 0
1200 216450 QA REVIER 10 10 2MARAS 15MARIS 18 ]
tivity Classification: SUMRRY
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1L DESCRIPTION OUR__DUR  START FINISH FLT [iqa3[ 719q4 | 1995

1227502460 START RISK ASSESSMENT 0 0 195EP94 12 o

1220 1,0 INTROPUCTIDN SECTIONS SUMMARIZE HHRA 15 15 195£Pa4 70CT94 4737 0
1229502480 EXPOSURE CONCEMTRATION ASSESSMENT 40 40 S0CT94 1DECA4 0 O
18255024490 RISK CALCULATION 30 30 _ 2DECA4  20JANIS 0 O
1225502500 _ PAD _DOSE CALCS 10 10 2DECA4 _ 15DECA4 5 0
1225502510 SPECIAL CASE COC RISK m<2.=»:czm 15 15 2DECS4  22DECH4 0 i H
122550520 RISK TEXT 20 20 23DECA4  27JANSS 0 1]
1225502530 SUMHMARY CONCLUSIONS 10 10 30JANSS _ 10FEBAS 0 i
1025502550 0A REVIEW 10 10 13FEBAS _ 24FEBSS 0 i
1225510070 Sample Analysis Unvalidated Results Back 69 0___10CT93A  14JAN94A

2¢5510080 _ Rad 68 0__ 10CT93A _ 14JaN94A

1225510090 Non-Rad 58 0 _ 10CTa3A_ 23DECI3A

1225510100 Sample Analysis Validated Results Back 40 0_ 3JAN94A  25FEBA4A

1225510110  Rad 30 0 17JpN94p  2SFEBA4A

1225510120 Non-Rad 10 0 3JaNa4p  14JAN94A

25510130 Environmental Evaluation 231 129 24JAN94A  20DEC94 4687

225510140 PCB ProJect ]| 129 24JAN94A  20DECA4 4687

12¢5510150  HWrite Addendum to Environmental Evaluation Sampl 15 0 24)AN94n  1IFEB94A

1225510160 EGRG/DOE Review and Comment on Addendum 10 0 14FEBA4A  25FEBI4A

125510170 Incorporate EGRG/DOE Comments into Addendum 5 O _28FEBQIA  4MAR94A

1225510180 Mod) fication of EE Contract 35 0 _2BFEBA4A  18APRA4A

1225510190 Write SOH/Cost EstimatesSSJ 10 0 2BFEBA4A  11M3RA4A

1225510200  Contractor Proposal 10 0 14MARAQ4A  2SMARA4A

1228510210  Technical Evaluation 1S 0 2BMARA4A  18APRA4A

1225510220 Avard Contract Modi fication 0 0 18APRA4A  18APRA4A

1225510230 Mod: fy Standard Dperating Procedures 20 0 7HARA4A 4APR34A

1225510240  Modi fy and internal review of HASP 15 0 7MARA4A  25MARG4A

1225510245  Readiness Review 20 0 6MAYA4A  23MAYG4A B
225510250  Conduct Field Sampling 25 7 __24MAYa4A  27JUNA4 100 B
1225510260 Sample Management 27 q _ 23MAYad4n  24JUNA4 100 m._

fActivity Classification: SUMARY
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125001270 Sample Analysis Unvalidated Results Back 60 60 J0JUNA4  23SEP94 4687

1o a5 3T 108 5/10¢C 30 30 30JuN94 11AUGS4 100

V22531029 Rad 60 60_ 30JUNG4  23SEP94 4687
| 152551030 Sample Analysis Validated Resylts Back 90 90 12AUGH4  20DECI4 4687

1226510310 PCB s/10C 30 30 12AUGA4  235EPq4 4747

120551030 RAD &0 60 265EP94  20DECA4 4687 3
12.551U330  EE/DATA EVALUATION ‘ 0 56 19APRY4A  6SEP94 a8

L 29010774 PROBLEM FORMULATION 30 25 13JUNG4A  22JUL94 86

1229510336 PROBLEM FORIWLATION MEETING 1 1 25Jutad  25JUL94 86

1. 20510340 AHALYSIS 42 42 26JULA4  225EP34 86

125510344 AMALYSES MEETING 1 1 235EPQ4  235EP94 86

1228510345 RISk CHARACTERIZATION 30 30 265EP4 4NQVa4 86

2510348 RISK CHARACTERIZATION MEETING 1 1 7NOVa4 N0V94 86

1220510050 EENHHRA INTERGRATION 10 90 29AUGS4 12JaN95 4676

e 0S10°0  EL/PEPORT PREPARATION 40 40 8HOVo4 12J0495 86

(cS510370  RECIND HUMAN HEALTH STOP WORK GRDER LIFTED 0 4] 2MAY94A

1205510380 HUMAN HEALTH RISK DEVELOPMENT a1 S 1HMARA4A  8JuULa4 156

125510399 DATA CLEAK UP 15 0_ 28MARI4A  18APRA4A

1ecSS1010)  BACKGROUND COHPARISON 20 0_ 19APRI4A _ 6MAY94A

Vet G100 CON TOX SCREENS 5 0 17MAY94A  23MAY94A

125510420 IDENTIFICATION DF POTENTIAL COCS/N & E 10 0_ 24MAY94A  10JUND4A

125510440  APPY DATA AGGREGATION METHOBOLOGY 30 30 172JuNq4  29)yL94 0

12755+ 41 CDH COHSERVATIVE SCREEN 32 32 1AUGa4 14SEPQ4 14
1220510442 TDENTIFY CDH SDURCE APEAS S S 1AUGA4 SAUGA4 14 |
12.0510'43  GENERATE SOURCE AREA MAPS 10 10 8AUGA4 19AUGA4 14 !
flcebolultd  MEETING W/AGENCIES PRESENTING SOURCE AREA MAPS 1 1 22AUGA4  22auGa4 14 |
125210145 TMCOPPORATE PROGRAMMATIC PRG S 1 1 23AUGA4  23AUG94 14 |
105510446 APPLY COH CONSERVATIVE SCREEN/IHSS DETERMINATION 10 10 24AUGA4 75EPQ4 14 ]
1225510447 PREPARE LETTER REPORT S S__ 895EPYM 145EPQ4 14 i
1220510448 SUBMIT LETTEP REPORT SUMMARIZING CDH SCREEN 0 0 __ 155EP94 14SEPA4 14 <
fatlvlty Clas ) fication  SUHHMRY
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WCIHIVERD  ACTIVITY ORIG REM  EARLY  EARLY TOTL

Iy DESCRIPTION OUR __DUR _START FINISH FLT [iaq3 954 ] 14%
122551000 DATA AGGREGATION;AREA OF CONCERN MAPS/PLOT COC S 25 25 1AUGH4 25EPa4 0 o
1225510100 IBENTIFY MAX EXP AREAS S S 75EPad4 13SEPQ4 0 !
12¢5510470  MEETING W/AGENCIES( PRES EXP_AREAS & PLACE GRID) ! 1___6SEPa4 65EPQ4 0 _ .
1225510480 PREPARE FOLLOW-UP LETTER DOCUMENTING AGREEMENT 5 S__145EPa4  20SEPA4 0 !
1225510430 FINAL EPA/CDH REVIEW OF PDSITION PAPER 10 10 215EPq4 40CT94 0 e
1205510500 COC TECH MEMORANDUM a1 64__24MAY94A  16SEPI4 12 . .
1225510510 PREPARE DRAFT COC TM ‘ 25 18 24MAYa4n  13JUL94 12
1225510520 SUBIHT DRAFT COC TH TO EGRG/DOE 0 0__14JUL94  13JUL94 12 o
1225510530 EGEG/DOE REVIEW DRAFT COC TH 10 10 _14JUL94 _ 274UL94 12 a
1225510540 PREPARE DRAFT FIMNAL TM 10 10_ 28JUL94 100634 12 0
1225510560 AGENCY MEETING - DRAFT FINAL €OC TM 1 1__11AUGS4  11AUG34 12 |
1225510560 SUBMIT DRAFT FINAL COC TM T0 EPA/CDH 0 0_ 12AUGA4  11AUGA4 12 %
1225510570 EPA/COH REVIEW DRAFT FINAL €OC TM 15 15__12AUGA4 1SEPQ4 12 a
100510580 PREPARE FINAL COC TM 10 10__ 2SEPQ4  16SEP94 12 0
1225510590 _ SUBMIT FINAL €OC TM 0 0__195EPQ4  16SEP94 12 . ¢
1225510600 EXPOSURE ASSESSMENT TM (EATM) 19 15__17JuNq4 8JuULa4 156 d
1225510670 _ PREPARE FINAL EATH 15 15__17JUN94 8JUL94 156 ]
1225510060 SUBMIT FINAL EATH 0 0__11JuLa4 8JULYM4 156 .Av
1225510590 TOXICITY TM 95 SS__17JuNa4 2SEP94 116 E
12255111700 PREPARE DRAFT TOXICITY TH 10 10__17JUNG4  30JUN94 46 m_
1225510710 _ SUBMIT DRAFT TOXICITY TH 10 EGRG/DOE 0 0__ 1JuLad  30JUN94 46 O .
1225510720 EGRG/DOE REVIEW DRAFT TOXICITY TM 10 10 1JuLa4  154UL94 46 §
1225510730 PREPARE DRAFT FINAL TOXICITY TM 10 10 18JuLa4  29JuLa4 46 Wn
1270510740 SUBIMET DRAFT FINAL TOXICITY TH TO EPA/CDH 0 0 1AUGA4  29JUL94 46 ©
le. S010750  EPA/CDH REVIEW DRAFT FINAL TOXICITY TM 15 15 _1AUGA4 _ 18AUGA4 116 ~=
1225510760 _ PREPARE FINAL TOXICITY TM 10 10 22AUGA4 25EPQ4 116 0
125510770 _ SUBMET FINAL TOXICITY TM 0 0__ 65EPa4 25EPQ4 116 % o .
1223510730 MODELING TM 10 10 17JUNQ4  30JUNA4 76
1225510820 PREPARE FINAL MODELING TM 10 10 17JUN94  30JUNA4 76 &
1225510330 SUBHIT FINAL_MODELING TM 0 0___1JuLas  30JUN94 76 m
Nm:__.w.hhn sIfitation: SUMARY M
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BTN HCTIVITY ORIG REM EARLY EARLY _TOTL
Il DESCRIPTION DUR___DUR  START FINISH FLT 1993] 1994 ] 1995

1C.55w3 0 HODELING 160 B84 1MARQ4A  2B0CTA4 12
| 1203510850 RFI/RI Report SOS5 398 17JANY4A  25JANS6 0 R

1225510860 Frepare Draft Phace | RF1/RI Report 323 216 172JaN94A IMAYQS 0
ﬁ'_mmmm:omw.o Chapter t Introduction 10 10 13MARaS 24MARQS 10 ]
1225510880 Chapter 2 Field Operations and lnvestigation Sue 30 0 ___17J8NQ4A  2SFEBA4A H

1225510840 _ Chapter 3 Physical Characteristics 60 6__2BFEBA4A  24JUNG4 195 .

1225510300 _ Chapter 4 Mature and Extent ot Gontamination 30 20 6JUNS4A  15JUL94 18t

1225510810 Chapter 5 Contaminant Fate and Transport 30 30 _ 310CTa4 13DEC]4 7 ]

1225510920 _ Chapter 6 Incorporation HHRA tnto RFI/RI Report 10 10 27FEB9S 10MARSS 0 w i
1225510930 _ Chapter ? Incorporate EE into RF1/RI Report 15 15 ONOVA4  J0NOVa4 86 m a

1225510940  Chapter 9 Preliminary Ident:fication of Data Gap 20 20 13MARSS 70PR45 0 * a
12¢5510950 _ Chapter 10 Summary and Conclusions 1S 15 13MORS5 MRS 5 0
12¢5510955 _ PREPARE DRAFT DRAFT RFI/RI REPORT 15 15 10APRSS 1MAYSS 0 m )
1205510960 _ Deliver Draft Draft RFI/RI Report to EGRG/DOE 0 0__ 2MAYas 1MAY95 0 1 °
125510970 EGEG/DOE Review and Comments on Draft Draft RFI/ 20 20 2MAYSS  JoMAYSS 0 m 0
1225510930 Prepare Flnal Draft RFI/RI Report 30 30__3tMAYaS5 1200195 0 o
JLIGA34)  Deliver Final Draft RFIZRI Repart to EPA/CDH 0 0 13JUL95  12JUL9s 0 M 1%
12¢L511000 _ EPA/CDH Reviey and Comment Period 62 62 13JuLas q0CT195 0 w -
122651100 Incorporate EPA/CDH Comments Into Draft Final 30 30 _100CTaS  20NGVaS 0 " ¥
12e5511020 _ Prepare Draft Final RFI/RI Report 30 30 __100CTaS _ 20NOVSS 0 “ ]
1225511020 Delrver Draft Final RFI/RI Report to EGRG/DOE 0 0 _21NDVAS _ 20NOVYS 0 N } . Y
1225511040 EGRG/DOE Review and Comments on Draft Final RFI1/ 20 20 21NDV4S5 20DECAS 0

1225531050 Incorporate EGRG/DDE Comments and Prepare Final 20 20 21DECQ5 25JaNG6 0

e 551N beliver Final RF1/RI Report to EPA/CDH 0 G 26JANGE  25JANG6 g _

]
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